


UNCLASSIFIED

# CAMS WEEKLY REPORT

10 September - 16 September 1977

1. Support for CAMS data base in GC03 during last weekends scheduled power outage was well planned and executed. Some trouble with I/O errors did show up Saturday and resulted in a loss of approximately 1 hour of system availability. The GC47 system was back on the air 12 hours ahead of schedule; no significant hardware problems have been encountered as a result of the down time.
2. Response on the 360/65 in GC03 is rapidly deteriorating. Both on-line and batch programs development and testing are suffering significantly.
3. We met with ICRS on 12 September 1977 to determine the relative capabilities of our respective organizations. The result was a clear victory for ODP by a score of 6-0. (Battle was done on the softball field.) ODP expects the required settlement in the near future.



CAMS Project Manager

STATINTL

UNCLASSIFIED